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Federal Energy Regulatory Commission
[Docket No. CP18-6-000]

RH energytrans, LLC; Notice of Request for Extension of Time

Take notice that on November 18, 2022, RH energytrans, LLC (RH) requested
that the Federal Energy Regulatory Commission (Commission) grant a second extension
of time, until December 7, 2024, to complete construction of, and place into service, its
Meadville and County Line compressor stations in Crawford and Erie Counties,
Pennsylvania. The Commission previously issued a letter order granting an extension of
time until and including December 7, 2022.! The Order Issuing Certificate (Certificate
Order)? required RH to complete the construction of the proposed Risberg Line Project
facilities® and make them available for service within two years from issuance, or by
December 7, 2020.4

In RH’s initial October 2020 request for an extension of time> RH stated that it
had experienced construction delays due to winter weather, the dissolution of one of its
pipeline contractors, and delays resulting from COVID-19 pandemic restrictions. RH
states that it has continued to experience similar conditions and that commercial activity
has only slowly been returning in the areas served by the Risberg Line. As a result, RH
now requests an additional two years, or until December 7, 2024, to complete the
authorized construction at the Meadville and County Line compressor stations and make
them available for service.®

This notice establishes a 15-calendar day intervention and comment period
deadline. Any person wishing to comment on RH’s request for an extension of time may
do so. No reply comments or answers will be considered. If you wish to obtain legal

1RH energytrans, LLC, Docket No. CP18-6-000, Letter Order (Nov. 18, 2020).

2 RH energytrans, LLC, 165 FERC 61,218 (2018) (Certificate Order).

3The Risberg Line Project consists of the conversion of 31.6 miles of existing 8-
inch and 12-inch natural gas gathering pipeline to transmission service, construction of
28.3 miles of new 12-inch pipeline, conversion of the existing Countyline Compressor
station from gathering to transmission service, and construction of a new compressor
station at Meadville, PA.

4 Id. at ordering para. (B)(1).

5 RH energytrans, LLC, Request for Extension of Time to Complete Construction
of Jurisdictional Facilities, Docket No. CP18-6-000 (Oct. 19, 2020).

¢ On December 1, 2019, RH placed all of the Risberg Line Project facilities into
service except for the Meadville and County Line compressor stations.



status by becoming a party to the proceedings for this request, you should, on or before
the comment date stated below, file a motion to intervene in accordance with the
requirements of the Commission’s Rules of Practice and Procedure (18 CFR 385.214 or
385.211) and the Regulations under the Natural Gas Act (18 CFR 157.10).7

As a matter of practice, the Commission itself generally acts on requests for
extensions of time to complete construction for Natural Gas Act facilities when such
requests are contested before order issuance. For those extension requests that are
contested,® the Commission will aim to issue an order acting on the request within 45
days.® The Commission will address all arguments relating to whether the applicant has
demonstrated there is good cause to grant the extension.!® The Commission will not
consider arguments that re-litigate the issuance of the Certificate Order, including
whether the Commission properly found the project to be in the public convenience and
necessity and whether the Commission’s environmental analysis for the certificate
complied with the National Environmental Policy Act.!! At the time a pipeline requests
an extension of time, orders on certificates of public convenience and necessity are final
and the Commission will not re-litigate their issuance.!> The OEP Director, or his or her
designee, will act on those extension requests that are uncontested.

In addition to publishing the full text of this document in the Federal Register, the
Commission provides all interested persons an opportunity to view and/or print the
contents of this document via the internet through the Commission’s Home Page
(http://ferc.gov) using the “eLibrary” link. Enter the docket number excluding the last
three digits in the docket number field to access the document. At this time, the
Commission has suspended access to the Commission’s Public Reference Room, due to
the proclamation declaring a National Emergency concerning COVID-19, issued by the
President on March 13, 2020. For assistance, contact FERC at
FERCOnlineSupport@ferc.gov or call toll-free, (886) 208-3676 or TYY, (202) 502-8659.

The Commission strongly encourages electronic filings of comments, protests and

7 Only motions to intervene from entities that were party to the underlying
proceeding will be accepted. Algonquin Gas Transmission, LLC, 170 FERC 9 61,144, at
P 39 (2020).

8 Contested proceedings are those where an intervenor disputes any material issue
of the filing. 18 CFR. 385.2201(c)(1) (2020).

® Algonquin Gas Transmission, LLC, 170 FERC 4 61,144, at P 40 (2020).

1074, P 40.

11 Similarly, the Commission will not re-litigate the issuance of an NGA section 3
authorization, including whether a proposed project is not inconsistent with the public
interest and whether the Commission’s environmental analysis for the permit order

complied with NEPA.

12 Algonquin Gas Transmission, LLC, 170 FERC 9§ 61,144, at P 40 (2020).



interventions in lieu of paper using the “eFile” link at http://www.ferc.gov. Persons
unable to file electronically should submit an original copy of the protest or intervention
by US mail to Kimberly D. Bose, Secretary Federal Energy Regulatory Commission, 888
First Street, NE, Washington, DC 20426. Submissions by any other courier in docketed
proceedings should be delivered to, Kimberly D. Bose, Secretary, Federal Energy
Regulatory Commission, 12225 Wilkins Avenue Rockville, Maryland 20852.

Comment Date: 5:00 pm Eastern Time on December 14, 2022.

Dated: November 29, 2022.

Kimberly D. Bose,
Secretary.
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